
8/11/2016 20161215

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/22/2016

JJ07919

CNP726 Pay Period:  8/11/2016Contract: Estimate Number: 0006 to  12/15/2016Estimate Type: Progress Estimate Approved:Yes

Pennsylvania National Mutual Insurance CoContractor:

Contractor's
Address:

Two North Second Street
Harrisburg,  PA   17105

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

11/13/2015

12/10/2015

01/21/2016

04/18/2016

%

$0.00

325.0

309.0

309.0

95.08

%Percent Complete($):

%Percent Behind:

FAYETTE, HAYWOOD, MADISON

45.56

Date Notice to Proceed: 02/11/2016

12/31/2016

$168,717.00

$168,717.00

$83,085.13 $32,080.45$51,004.68

$0.00

$0.00Test Report Payment Adjustments:

$83,085.13 $51,004.68 32,080.45

$83,085.13 $32,080.45$51,004.68

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The swath mowing and litter removal on I-40.

49.52

20161215

Project(s): 98049-4112-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/22/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

N/A100.00 000032,080.4598049-4112-04 00The swath mowing and litter removal on I-40.

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98049-4112-04 0700 9003 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.00

0.000

-5.000

$0.00

$-1,250.00

108-07 LIQUIDATED DAMAGES

98049-4112-04 0700 9001 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

-19.000

$0.00

$-19,000.00

108-08.01 LIQUIDATED DAMAGES
(MOWING)

98049-4112-04 0700 9002 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $500.00

0.000

0.000

$0.00

$0.00

108-08.02 LIQUIDATED DAMAGES (LITTER)

98049-4112-04 0700 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

-10,000.000

-10,000.000

$-10,000.00

$-10,000.00

108-99 COST OF WORK DONE BY STATE
FORCES

98049-4112-04 0700 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90000700

-456.95-456.950

0.000.000

98049-4112-04 0700 0010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1.00

1.000

2.000

$1.00

$2.00

717-01.04 MOBILIZATION (DESCRIPTION)/
(PER CYCLE)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/22/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

317.70 211.80211.80 52.950.0098049-4112-04 0700 0020 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

265.000 $159.00

52.950

211.800

$8,419.05

$33,676.20

719-02 REMOVAL AND DISPOSAL OF
LITTER

98049-4112-04 0700 0030 ACRE Bid: Unit Price:

This Est:

Total:Total:

This Est:

886.000 $38.00

885.800

885.800

$33,660.40

$33,660.40

806-01 MOWING

98049-4112-04 0700 0040 ACRE Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,445.000 $38.00

0.000

1,222.460

$0.00

$46,453.48

806-02.13 SWTH MOWING

V47 - TSMR *END OF REPORT*
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